

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 6
DATE: 08/20/18

REFERENCE: Bid No.: 316021
P.O. No.: 20180964-00

PROJECT: Silverwood Stone House-Phase 2

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:

1. Reference No.: ABC-CO#6
2. Requested By: Engineer
3. Proposed Change: Replace existing 110-Watt inverter with a 250-Watt inverter.
4. Reason for Change: Existing 110-Watt inverter does not meet building code requirements and is unable to power the six decorative pendant fixtures in the main meeting room.

5. TOTAL ADD TO CONTRACT: \$2,557.50

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$256,800.00
 Net change by previously authorized Change Orders\$9,127.90
 The Contract amount prior to this Change Order was.....\$265,927.90
 The Contract amount will be increased by this Change Order in the amount of\$2,557.50
 The new Contract amount including this Change Order will be\$268,485.40
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is6/15/18

Approvals: _____
Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___

2018 ACT
148