

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 05/31/2018

REFERENCE: Bid No.: 317053
P.O. No.: 20181089-01

PROJECT: Construction Quality Assurance Representative

CONTRACTOR: TRC Environmental Corporation

DESCRIPTION:


1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional CQA work for Stage 5 final capping..
4. Reason for Change: Additional Work outside of Contract. Required for construction documentation of Stage 5 final capping.
5. **TOTAL ADD TO CONTRACT:** \$98,424.50

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$240,383.00
 Net change by previously authorized Change Orders \$0.00
 The Contract amount prior to this Change Order was \$240,383.00
 The Contract amount will be increased by this Change Order in the amount of \$98,424.50
 The new Contract amount including this Change Order will be \$338,807.50
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is November 9, 2018

Approvals:

Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____