



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 05/16/17

REFERENCE: Bid No.: 316020
P.O. No.: 20162140

PROJECT: Restroom and Site Improvements

CONTRACTOR: McKee Associates

DESCRIPTION:

1. Reference No.: COP6
2. Requested By: Contractor
3. Proposed Change: Removal and replacement of unsuitable soil in site plan, replaced with Geogrid soil reinforcement and additional stone
4. Reason for Change: Soil conditions not suitable for construction of parking lot

5. **TOTAL ADD TO CONTRACT:** \$15,136.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$589,900.00
 Net change by previously authorized Change Orders.....\$2,637.00
 The Contract amount prior to this Change Order was\$592,537.00
 The Contract amount will be increased by this Change Order in the amount of\$15,136.00
 The new Contract amount including this Change Order will be.....\$607,673.00
 The Completion Date will be increased unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore isMay 26, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____