

1
2
3 **2024 RES-203**

4 CONTRACT CHANGE ORDER #38 FOR THE JAIL CONSOLIDATION PROJECT, CONTRACT
5 WITH MIRON CONSTRUCTION CO.

6 The Department of Administration-Public Works Engineering Division, awarded a contract to
7 Miron Construction Co. for the Jail Consolidation Project at the Public Safety Building, 115 W.
8 Doty St., Madison, WI, Bid# 318025.

9
10 The following change is requested: Change Order #38 - Increase \$194,707.80 for adding the
11 replacement of new high speed doors at the sallyport. Change of overhead door manufacturer
12 for all overhead doors to provide continuity of equipment and increased efficiency in long term
13 maintenance.

14
15 This resolution includes transfers from other capital accounts to provide adequate funding.

16
17 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #38 for a total increase of
18 \$194,707.80 be approved to the Contract for Miron Construction Co. for the above listed
19 changes;

20
21 **BE IT FURTHER RESOLVED** that the following accounts be adjusted in the capital budget:

22
23 Reduce account CPSHRF-51056 "PSB BOOKING GARAGE DOORS" by \$120,000.00
24 Increase account CPSHRF-57037 "JAIL CONSOLIDATION PROJECT" by \$120,000.00; and

25
26 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering
27 Division be directed to ensure complete performance of the Contract.