



1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018    Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 10  
DATE: 04/09/14

REFERENCE: Bid No.: 313072  
P.O. No.: 20140534  
PROJECT: Alliant Energy Center Pavilions  
CONTRACTOR: Miron Construction Co., Inc  
DESCRIPTION:

1. CB No.: N/A
2. Requested By: Owner
3. Proposed Change: North Parking lot campground electrical service panel (Reference RFI 13)
4. Reason for Change: Upgrade to free standing weatherproof electrical service panel
5. TOTAL ADD TO CONTRACT: **\$5,922.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$20,668,601.00
Net change by previously authorized Change Orders .....	<u>(6,006,036.65)</u> <del>(\$5,996,656.00)</del>
The Contract amount prior to this Change Order was .....	<u>14,662,564.35</u> <del>\$14,671,945.00</del>
The Contract amount will be increased by this Change Order in the amount of .....	\$5,922.00
The new Contract amount including this Change Order will be .....	<u>14,668,486.35</u> <del>\$14,677,867.00</del>
The Completion Date will be unchanged by .....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	September 19, 2014

### Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

David G. Voas Jr.  
David G. Voas Jr., President

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_