

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 31

DATE: 6/9/16

REFERENCE: Bid No.: 315011

P.O. No.: 20151349

PROJECT: Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Repairing 3 existing fans necessary for operation, and removal of transfer grille
4. Reason for Change: Existing systems not functioning properly

5. TOTAL ADD TO CONTRACT: \$ 2,390.80

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,311,000.00
 Net change by previously authorized Change Orders.....\$265,812.58
 The Contract amount prior to this Change Order was\$2,576,812.58
 The Contract amount will be increased by this Change Order in the amount of\$2,390.80
 The new Contract amount including this Change Order will be.....\$2,579,203.38
 The Completion Date will be increased by30 days
 The date of Substantial Completion as of the date of this Change Order therefore is July 31, 2016

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____