

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 4  
**DATE:** 08/18/2015

**REFERENCE:** Bid No.: 315011  
P.O. No.: 20151349

**PROJECT:** Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

**CONTRACTOR:** Joe Daniels Construction Co., Inc.

**DESCRIPTION:**


1. Reference No.: \_\_\_\_\_
2. Requested By: Owner
3. Proposed Change: Provide backhoe and breaker for fence contractor
4. Reason for Change: Not in scope of work


**5. TOTAL ADD TO CONTRACT:** \$ 560.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$2,311,000.00  
 Net change by previously authorized Change Orders ..... \$37,966.00  
 The Contract amount prior to this Change Order was ..... \$2,348,966.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$ 560.00  
 The new Contract amount including this Change Order will be ..... \$2,349,526.00  
 The Completion Date will be increased by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... December 31, 2015

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee  
  
  
\_\_\_\_\_  
Contractor  
  
 \_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Controller's Division  
  
 \_\_\_\_\_  
Architect / Engineer (A/E)  
  
  
\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_