

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 07/05/16

REFERENCE: Bid No.: 316004
P.O. No.: 20161348

PROJECT: Building Demolition - Former Army Reserve Center

CONTRACTOR: Robinson Brothers Environmental, Inc.

DESCRIPTION:

- 1. Reference No.: COP #1
- 2. Requested By: Owner
- 3. Proposed Change: Asbestos remediation
- 4. Reason for Change: Building cannot be demolished until hazardous flooring & insulation are removed.

5. TOTAL ADD TO CONTRACT: **\$40,654.28**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$188,740.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$188,740.00
 The Contract amount will be increased by this Change Order in the amount of\$40,654.28
 The new Contract amount including this Change Order will be.....\$229,394.28
 The Completion Date will be unchanged.....
 The date of Substantial Completion as of the date of this Change Order therefore is09/16/16

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____