

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 17

DATE: 04/30/14

REFERENCE: Bid No.: 313072

P.O. No.: 20140534

PROJECT: Alliant Energy Center Pavilions

CONTRACTOR: Miron Construction Co., Inc

DESCRIPTION:

1. Mod No.: Mod 22-0
2. Requested By: Owner
3. Proposed Change: Fire protection in building 1 plenum space (RFI #18)
4. Reason for Change: Use Sidewall Sprinkler Heads to protect the plenum space in building B. These will be used instead of running wet pipe in the plenum to avoid the potential of freezing in the plenum area.

5. **TOTAL ADD TO CONTRACT:** **\$4,750.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$20,668,601.00
Net change by previously authorized Change Orders..... (\$5,946,138.00)
The Contract amount prior to this Change Order was\$14,722,463.00
The Contract amount will be increased by this Change Order in the amount of\$4,750.00
The new Contract amount including this Change Order will be.....\$14,727,213.00
The Completion Date will be unchanged by.....0 days
The date of Substantial Completion as of the date of this Change Order therefore is September 19, 2014

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____