

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 06/06/18

REFERENCE: Bid No.: 317028
P.O. No.: 20180951

PROJECT: Schumacher Farm County Park Site Improvements

CONTRACTOR: Bauer & Raether Builders Inc.

DESCRIPTION:

1. Reference No.: BR-CO#2
2. Requested By: Owner
3. Proposed Change: Add pipe for stormwater discharge and replace culvert at entrance to state highway
4. Reason for Change: Compliance with county stormwater standards and highway drainage

5. **TOTAL ADD TO CONTRACT:** \$3,841.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was..... \$647,046.00
 Net change by previously authorized Change Orders..... \$8,260.00
 The Contract amount prior to this Change Order was \$655,306.00
 The Contract amount will be increased by this Change Order in the amount of..... \$3,841.00
 The new Contract amount including this Change Order will be..... \$659,147.00
 The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 9/15/18

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT

2018 ACT
067