

1 SUB 1 2016 RES-221  
2 ADDENDUM 2 FOR OBTAINING APPROVALS FOR EXPANSION OF  
3 THE DANE COUNTY SANITARY LANDFILL SITE #2  
4

5 The Department of Public Works, Highway & Transportation awarded contract #11220 to TRC  
6 Environmental Corporation on 8/2/2012, in the amount of \$817,261.53 for Obtaining Approvals  
7 for Expansion of the Dane County Sanitary Landfill – Dane County Landfill Site #2, RFB No.  
8 312011.  
9

10 Addendum #1 was approved on August 22, 2012 for \$43,800.00.  
11

12 Addendum #2 was approved on March 2, 2016 for \$11,600.00.  
13

14 Dane County Solid Waste has determined additional Work is needed. TRC Environmental  
15 Corporation submitted pricing proposals totaling \$70,539.00 for the needed additional Work.  
16

17 The required additional Work consists of:

- 18 • Laboratory soil testing
- 19 • Plan modification submittal to WDNR
- 20 • Annual report development, with 5% overfill sequencing plan
- 21 • Gas header pipe design and layout in expansion area
- 22 • Project manual and drawings
- 23 • Construction bid oversight  
24

25 There are sufficient funds available in “SWRODFLD 58066 Phase 10 Cell 2 Construction”. The  
26 term of the borrowing used to support this project will be 10 years.  
27

28 BE IT FURTHER RESOLVED that the County Executive and the County Clerk be authorized to  
29 sign the Contract Amendment; and  
30

31 BE IT FURTHER RESOLVED that the Department of Public Works, Highway & Transportation  
32 be directed to ensure complete performance of the Contract; and  
33

34 BE IT FINALLY RESOLVED that the Public Works & Transportation Committee shall approve  
35 all change orders to the Contract, subject to submission of change orders to the County Board  
36 for approval where the sum involves \$20,000 or more than 10% of the original approved  
37 Contract amount, whichever is smaller.