



1919 Alliant Energy Center Way  
 Madison, Wisconsin 53713  
 Office: 608/266-4018 ♦ Fax: 608/267-1533  
 Public Works Engineering Division  
 Public Works Solid Waste Division

# ACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 6  
**DATE:** 07/15/15

**REFERENCE:** Bid No.: 314001  
 P.O. No.: 20141959

**PROJECT:** Buildings C & D Remodel – Badger Prairie Health Care Center

**CONTRACTOR:** Advanced Building Corporation

**DESCRIPTION:**

1. Reference No.: RCO 06
2. Requested By: Owner
3. Proposed Change: Modify door alarming in Bldgs A, B, E & F.
4. Reason for Change: When the hub doors are closed at night & staff accidentally bump the crash bars, nuisance alarms are going to nurse call system & unnecessarily taking staff away other work tasks.

**5. TOTAL ADD TO CONTRACT: \$1,100.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$126,000.00  
 Net change by previously authorized Change Orders.....\$12,089.10  
 The Contract amount prior to this Change Order was .....\$138,089.10  
 The Contract amount will be increased by this Change Order in the amount of.....\$1,100.00  
 The new Contract amount including this Change Order will be.....\$139,189.10  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... July 31, 2015

**Approvals:**

\_\_\_\_\_  
 Public Works & Transportation Committee

\_\_\_\_\_  
 Controller's Division

\_\_\_\_\_  
 Contractor

\_\_\_\_\_  
 Architect / Engineer (A/E)

\_\_\_\_\_  
 Purchasing Division

\_\_\_\_\_  
 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_