

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 02/08/19

REFERENCE: Bid No.: 318026
P.O. No.: 20182117

PROJECT: Job Center Restroom Expansion
CONSULTANT: Dorschner Associates, Inc.

- DESCRIPTION:
- Reference No.: _____
 - Requested By: Consultant
 - Proposed Change: Additional structural engineering services.
 - Reason for Change: Structural engineering services for renovation of exterior wall opening and support of ceiling mounted toilet partitions.

5. TOTAL ADD TO CONTRACT: \$3,800.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

| | |
|---|-------------|
| The original Contract amount was | \$32,945.00 |
| Net change by previously authorized Change Orders | \$0.00 |
| The Contract amount prior to this Change Order was | \$32,945.00 |
| The Contract amount will be increased by this Change Order in the amount of | \$3,800.00 |
| The new Contract amount including this Change Order will be | \$36,745.00 |
| The Completion Date will be unchanged by | 0 days |
| The date of Substantial Completion as of the date of this Change Order therefore is | 1/22/19 |

Approvals:

| | |
|---|---|
| _____ | _____ |
| Public Works & Transportation Committee | Controller's Division |
| _____ | _____ |
| Contractor | Architect / Engineer (A/E) |
| _____ | _____ |
| Purchasing Division | Public Works, Highway & Transportation (PWHT) |

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____