



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 5

DATE: September 5, 2014

REFERENCE: Bid No.: 312034

P.O. No.: 20130676

PROJECT: Design Services for Mechanical, Electrical & Plumbing Infrastructure Improvements

CONSULTANT: Henneman Engineering, Inc., 1232 Fourier Drive, Suite. 101, Madison, WI 53717-1960

DESCRIPTION:

1. RFI No.: N/A
2. Requested By: Owner
3. Proposed Change: Add analysis of existing 911 Center UPS systems.
4. Reason for Change: Need to determine if adding new communications eqpt to existing UPS goes beyond systems' capacity.

5. **TOTAL ADD TO CONTRACT:** \$6175.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$62,000.00
Net change by previously authorized Change Orders.....	\$12,450.00
The Contract amount prior to this Change Order was	\$74,450.00
The Contract amount will be increased by this Change Order in the amount of	\$6175.00
The new Contract amount including this Change Order will be.....	\$80,625.00
The Completion Date will be increased by	0
The date of Substantial Completion as of the date of this Change Order therefore is	October 31, 2014

Approvals:

Public Works & Transportation Committee

Controller's Division

N/A

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT