

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 16
DATE: 04/09/2018

REFERENCE: Bid No.: 316024
P.O. No.: 201601582-00

PROJECT: Phase 10 – Cell 2 Liner Construction at Dane County Landfill

CONTRACTOR: RelyCo, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: CONTRACTOR
3. Proposed Change: Alt 2 - Bid for excavation and transportation of clay from site
4. Reason for Change: An additional 1,138 CY of clay was removed from Westport site.
5. **TOTAL ADD TO CONTRACT:** \$15,362.87


Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$2,011,571.04
Net change by previously authorized Change Orders	\$403,765.32
The Contract amount prior to this Change Order was.....	\$2,415,336.36
The Contract amount will be increased by this Change Order in the amount of.....	\$15,362.87
The new Contract amount including this Change Order will be.....	\$2,430,699.23
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	November 15, 2017

Approvals: _____
Public Works & Transportation Committee

Contractor

Purchasing Division



Controller's Division

Architect / Engineer (A/E)

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

*2017 AET
741*