



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 17
DATE: 8/21/2017

REFERENCE: Bid No.: 317016
P.O. No.: 20171404

PROJECT: AEC Coliseum Restroom Upgrades

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:

1. Reference No.: JHF 012
2. Requested By: County
3. Proposed Change: Change specified wall mount fixture to FineLite High Performance 2 inch wall mount fixture.
4. Reason for Change: Delivery time for specified fixture too long. Required substitute fixture.

5. **TOTAL DEDUCT TO CONTRACT:** **(\$6,500.00)**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$1,350,561.00
 Net change by previously authorized Change Orders..... \$57,752.00
 The Contract amount prior to this Change Order was \$1,408,313.00
 The Contract amount will be decreased by this Change Order in the amount of(\$6,500.00)
 The new Contract amount including this Change Order will be..... \$1,401,813.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 7/31/2017

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____