

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 02/09/2017

REFERENCE: Bid No.: 314023
P.O. No.: 20141616

PROJECT: Architectural and Engineering Design Services at Schumacher Farm

CONTRACTOR: Dimension IV

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: County
3. Proposed Change: Revisions to previous design documents based on County meetings with Friends of Schumacher Farm, submission of CD's to Safety & Building review (plus fees), provide bidding and Construction Administration services.
4. Reason for Change: Friends of Schumacher Farm has been in negotiations with the County regarding the design and their future role in maintaining the property and are now signing a Memorandum of Understanding which allows bidding of the project.

5. TOTAL ADD TO CONTRACT: \$11,838.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$10,900.00
 Net change by previously authorized Change Orders.....\$8,200.00
 The Contract amount prior to this Change Order was\$19,100.00
 The Contract amount will be increased by this Change Order in the amount of\$11,838.00
 The new Contract amount including this Change Order will be.....\$30,968.00
 The Completion Date will be unchanged by..... N/A
 The date of Substantial Completion as of the date of this Change Order therefore is October 1, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

N/A

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____