



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 45
DATE: 03/09/2017

REFERENCE: Bid No.: 315011
P.O. No.: 20151349-00

PROJECT: Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Contractor
3. Proposed Change: Purchase of exhaust fan
4. Reason for Change: Dust reduction for worker safety and comfort.

5. TOTAL ADD TO CONTRACT: \$13,440.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,311,000.00
 Net change by previously authorized Change Orders.....\$327,032.94
 The Contract amount prior to this Change Order was\$2,638,032.94
 The Contract amount will be increased by this Change Order in the amount of\$13,440.00
 The new Contract amount including this Change Order will be.....\$2,651,472.94
 The Completion Date will be unchanged by.....45 days
 The date of Substantial Completion as of the date of this Change Order therefore isMarch 31, 2017

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____