

CONTRACT CHANGE ORDER #4 TO CONTRACT FOR BIOFerm USA, Inc. FOR BIOGAS  
CLEANING EQUIPMENT FOR PIPELINE INJECTION (PHASE III)

The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract to BIOFerm USA, Inc. for Biogas Cleaning Equipment for Pipeline Injection (Phase III), 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) bid #316039

The following change is requested: Change Order #4-Increase \$439,675.00 as additional work beyond the original contract is needed. Required for timely construction of overall facility and adjacent construction efforts.

**NOW, THEREFORE, BE IT RESOLVED** that Change Order #4 for a total increase of \$439,675.00 be approved to the Contract for BIOFerm USA, Inc. for the above listed changes.