



Dane County

Signature Copy

Resolution: 2024 RES-327

File Number: 2024 RES-327

CONTRACT CHANGE ORDER #87- JAIL CONSOLIDATION PROJECT- 115 W. DOTY ST.,
MADISON, WI- CONTRACTOR: MIRON CONSTRUCTION CO.

Adopted by the County Board on March 6, 2025.

Approve Veto

County Executive Melissa Ager

Date 3-10-25