



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 41  
**DATE:** 12/28/2016

**REFERENCE:** Bid No.: 315011  
P.O. No.: 20151349-00

**PROJECT:** Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

**CONTRACTOR:** Joe Daniels Construction Co., Inc.

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Radiant panel installation revisions.
4. Reason for Change: Additional labor required to install heating system for building.

**5. TOTAL ADD TO CONTRACT:** \$5,852.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$2,311,000.00  
 Net change by previously authorized Change Orders.....\$300,256.54  
 The Contract amount prior to this Change Order was .....\$2,611,256.54  
 The Contract amount will be increased by this Change Order in the amount of .....\$5,852.00  
 The new Contract amount including this Change Order will be.....\$2,617,108.54  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... November 12, 2016

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_