



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 12/17/2020

REFERENCE: Bid No.: 319018
P.O. No.: 20201795

PROJECT: Northport IT Upgrades 1202 Northport Drive, Madison, WI

CONTRACTOR: Bauen Group

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Contractor
3. Proposed Change: Add 31 feet of ladder rack and one wall outlet
4. Reason for Change: Additional outlet need to serve equipment, ladder rack needed to accommodate service loops on 2nd & 3rd floors
5. **TOTAL ADD TO CONTRACT:** \$2,390.80

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was 481600
 Net change by previously authorized Change Orders 16894.7
 The Contract amount prior to this Change Order was 498494.7
 The Contract amount will be increased by this Change Order in the amount of 2390.8
 The new Contract amount including this Change Order will be 500885.5
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 1/31/2017

Approvals:

<p>_____ Public Works & Transportation Committee</p> <p><i>[Signature]</i> Contractor</p> <p>_____ Purchasing Division</p>	<p><i>[Signature]</i> Controller's Division</p> <p>_____ Architect / Engineer (A/E)</p> <p>_____ Public Works, Highway & Transportation (PWHT)</p>
--	--

Final Copy Distribution: Contractor Purchasing Department A/E PWHT