

2025 RES-442

CONTRACT CHANGE ORDER #228 FOR THE DANE COUNTY JAIL CONSOLIDATION PROJECT

The Department of Administration-Public Works Engineering Division awarded the Contract to Miron Construction Co., Inc. for Dane County Jail Consolidation Project, 115 West Doty Street, Madison, WI; Project# 318025.

The following change is requested: Change Order #228 - Increase \$56,104.45 for cabling specification revisions for TV signal distribution to Coax and Cat 6 at approximately 190 locations. This change order is being requested at the direction of DCIM to introduce redundancy into the TV signal distribution system and allow for future flexibility to adapt to service providers' requirements for distribution throughout the facility.

The project budget includes sufficient funds to accommodate this change order.

NOW, THEREFORE, BE IT RESOLVED that Change Order #228 for a total increase of \$56,104.45 be approved to the Contract for Miron Construction Co., Inc. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Contract.