

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 3/21/2017

**REFERENCE:** Bid No.: 314007  
P.O. No.: 20152116

**PROJECT:** Day Resource Center Architectural Design Services

**CONTRACTOR:** Dorschner Associates, Inc.

**DESCRIPTION:**


1. Reference No.: \_\_\_\_\_
2. Requested By: Owner
3. Proposed Change: Provide additional architecture and audiovisual consulting services.
4. Reason for Change: Additional audiovisual services required for client services.

5. **TOTAL ADD TO CONTRACT:** \$5,470.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$48,174.00
Net change by previously authorized Change Orders .....	\$ .00
The Contract amount prior to this Change Order was.....	\$48,174.00
The Contract amount will be increased by this Change Order in the amount of .....	\$5,470.00
The new Contract amount including this Change Order will be.....	\$53,644.00
The Completion Date will be unchanged by .....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	9/15/2017

**Approvals:**

_____	
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

*2018 ACT  
003*