

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 7
DATE: 01/08/18

REFERENCE: Bid No.: 317006
P.O. No.: 20171467

PROJECT: CCB Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.


DESCRIPTION:

1. Reference No.: RFI 1 / CB 1 / COR 06
2. Requested By: Designer
3. Proposed Change: Smoke control system modifications.
4. Reason for Change: Change 4 gravity backdraft dampers to motorized type; modify 4 relief dampers; delete 2 unnecessary fire / smoke dampers & assoc. wall penetrations; will provide better system operation.
5. TOTAL ADD TO CONTRACT: \$681.55

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,413,626.00
 Net change by previously authorized Change Orders\$181,224.05
 The Contract amount prior to this Change Order was.....\$2,594,850.05
 The Contract amount will be increased by this Change Order in the amount of\$681.55
 The new Contract amount including this Change Order will be.....\$2,595,531.60
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is8/3/18

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

