

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 30
DATE: 8/30/2017

REFERENCE: Bid No.: 317012
P.O. No.: 20171182

PROJECT: Day Resource Center Remodeling

CONTRACTOR: J.H. Findorff & Son Inc.

DESCRIPTION:

1. Reference No.: CB 112 / JHF 31
2. Requested By: County
3. Proposed Change: Prep and painting of existing wood doors to be the same color.
4. Reason for Change: Prior to reinstallation were determined to need painting to improve appearance.

5. **TOTAL ADD TO CONTRACT:** \$3,548.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$2,387,000.00
Net change by previously authorized Change Orders..... \$76,354.00
The Contract amount prior to this Change Order was \$2,463,354.00
The Contract amount will be increased by this Change Order in the amount of \$3,548.00
The new Contract amount including this Change Order will be..... \$2,466,902.00
The Completion Date will be unchanged by.....0 days
The date of Substantial Completion as of the date of this Change Order therefore is9/15/2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____