



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 10/14/16

REFERENCE: Bid No.: 316005
P.O. No.: 20161413

PROJECT: 2016 Restoration – Capitol Square South Parking Ramp

CONTRACTOR: Tarlton Corporation

DESCRIPTION:

1. Reference No.: COR #4
2. Requested By: Owner
3. Proposed Change: Changes in Ramp repair priorities.
4. Reason for Change: Multiple changes in scope were made to address the most urgent repairs; largely required on Level 7. The cost for these repairs were made at predetermined unitary prices.

5. TOTAL DEDUCT TO CONTRACT: (\$15,405.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$473,301.00
 Net change by previously authorized Change Orders.....\$9,596.60
 The Contract amount prior to this Change Order was\$482,897.60
 The Contract amount will be decreased by this Change Order in the amount of (\$15,405.00)
 The new Contract amount including this Change Order will be.....\$467,492.60
 The Completion Date will be increased unchanged.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/30/16

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____