

CONTRACT CHANGE ORDER #41 FOR CONTRACT WITH BIOFERM USA, INC. FOR
BIOGAS CLEANING EQUIPMENT FOR PIPELINE INJECTION (PHASE III)

The Department of Waste and Renewables, awarded a contract to BIOFerm USA, Inc. for Biogas Cleaning Equipment for Pipeline Injection (Phase III), 7102 US Hwy 12&18, Madison, WI, Bid#316039.

The following change is requested: Change Order #41 - Increase \$37,968.38 for oxygen injection integration. Additional controls and piping are needed for continued oxygen injection for increased H2S removal efficiency.

NOW, THEREFORE, BE IT RESOLVED that Change Order #41 for a total increase of \$37,968.38 be approved to the Contract for BIOFerm USA, Inc. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Waste and Renewables be directed to ensure complete performance of the Contract.