

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO.: 1
DATE: 11/15/17

REFERENCE: Bid No.: 317020

P.O. No.: 20171890

PROJECT: CFS HVAC Construction

CONTRACTOR: H & H Industries, Inc.

DESCRIPTION:

1. Reference No.: COP 1
2. Requested By: Owner
3. Proposed Change: Add isolation valves on refrigeration piping.
4. Reason for Change: Isolation valves will allow service & maintenance to system components without requiring refrigerant removal & replacement.

5. TOTAL ADD TO CONTRACT: \$1287.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor


The original Contract amount was \$152,799.00
 Net change by previously authorized Change Orders \$0.00
 The Contract amount prior to this Change Order was..... \$152,799.00
 The Contract amount will be increased by this Change Order in the amount of \$1,287.00
 The new Contract amount including this Change Order will be \$154,086.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 11/17/17

Approvals:

Public Works & Transportation Committee


Contractor

Controller's Division


Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT

2017 ACT
494