

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4

DATE: 06/10/2014

REFERENCE: Bid No.: 312034

P.O. No.: 20130676

PROJECT: Design Services for Mechanical, Electrical & Plumbing Infrastructure Improvements

CONSULTANT: Henneman Engineering, Inc., 1232 Fourier Drive, Suite. 101, Madison, WI 53717-1960

DESCRIPTION:

1. RFI No.: N/A
2. Requested By: Owner
3. Proposed Change: Attend additional construction meeting related to critical operations center equipment protection & security.
4. Reason for Change: Design engineering expertise required to evaluate, critique and / or validate contractor & subcontractor's plans.

5. **TOTAL ADD TO CONTRACT:** \$400.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$62,000.00
 Net change by previously authorized Change Orders.....\$12,050.00
 The Contract amount prior to this Change Order was\$74,050.00
 The Contract amount will be increased by this Change Order in the amount of\$400.00
 The new Contract amount including this Change Order will be.....\$74,450.00
 The Completion Date will be increased by 0
 The date of Substantial Completion as of the date of this Change Order therefore isOctober 31, 2014

Approvals:

Public Works & Transportation Committee

Controller's Division

N/A

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____