

2018 RES-319

CHANGE ORDER #1 TO THE AGREEMENT FOR MEAD & HUNT, INC.  
FOR DESIGN OF LIFE-SAFETY IMPROVEMENTS IN THE CCB JAIL

The Department of Public Works, Highway and Transportation awarded an Agreement to Mead & Hunt, Inc. for Design of Life-Safety Improvements in the City-County Building Jail, Proposal #316040.

The following change is requested: Change Order #1 - Increase \$98,300.00 for additional consulting and design services related to significant modifications to the project.

**NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total increase of \$98,300.00 be approved to the Agreement for Mead & Hunt, Inc. for the above listed changes; and

**BE IT FINALLY RESOLVED** that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Agreement.