

CONTRACT CHANGE ORDER #2 TO CONTRACT FOR R.G. HUSTON COMPANY, INC. FOR
DANE COUNTY LANDFILL PHASE 11 & 12 LINER CONSTRUCTION

The Department of Waste & Renewables, awarded a contract to R.G. Huston Company, Inc. for Dane County Landfill Phase 11 & 12 Liner Construction, 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) Bid #319027.

The following change is requested: Change Order #2 - Increase \$320,106.40. Access road needed for future operations, added to scope of work. As-built quantities differing from those bid, budget adjustments for revised quantities.

NOW, THEREFORE, BE IT RESOLVED that Change Order #2 for a total increase of \$320,106.40 be approved to the Contract for R.G. Huston Company, Inc. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Waste and Renewables be directed to ensure complete performance of the Contract.