



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 2  
**DATE:** 08/19/16

**REFERENCE:** Bid No.: 316005  
P.O. No.: 20161413

**PROJECT:** 2016 Restoration – Capitol Square South Parking Ramp

**CONTRACTOR:** Tarlton Corporation

**DESCRIPTION:**

1. Reference No.: COR #2
2. Requested By: Contractor
3. Proposed Change: Deeper repairs for areas on the bottomside of each deck being restored.
4. Reason for Change: Contractor bid for deck bottomside repairs between 0-3.5" (+/-); some repairs are deeper, requiring more materials & labor. Cost is for repairs deeper than 3.5" (+/-) & is based on a unitary price of \$85.00/sq.ft., for 892 sq.ft. The actual cost may go up or down based on final quantities. This CO establishes a new unitary price. This CO also removes 892 sq.ft. of the shallower repairs at \$62.70/sq.ft.

5. **TOTAL ADD TO CONTRACT:** \$19,891.60

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$473,301.00
Net change by previously authorized Change Orders.....	\$8,340.00
The Contract amount prior to this Change Order was .....	\$481,641.00
The Contract amount will be increased by this Change Order in the amount of .....	\$19,891.60
The new Contract amount including this Change Order will be.....	\$501,532.60
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	9/30/16

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_