

2017 RES-537

CONTRACT CHANGE ORDER #1 TO CONTRACT FOR R.G. HUSTON FOR PHASE 9, CELL
2 LINER AND STAGE 4 FINAL CAP CONSTRUCTION

The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract to R.G. Huston for Phase 9, Cell 2 Liner and Stage 4 Final Cap Construction, 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) Bid #317040.

The following change is requested: Change Order #1 - Increase \$952,537.10 as additional work beyond the original contract is needed. Required for additional final capped acres.

NOW, THEREFORE, BE IT RESOLVED that Change Order #1 for a total increase of \$952,537.10 be approved to the Contract for R.G. Huston for the above listed changes; and

BE IT FURTHER RESOLVED that the County Executive and the County Clerk be authorized and directed to sign the Contract; and

BE IT FURTHER RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract;