

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 23
DATE: 06/01/18

REFERENCE: Bid No.: 316048
P.O. No.: 20180814-00

PROJECT: New Restroom Facility at Henry Vilas Zoo

CONTRACTOR: J.H. Findorff & Son, Inc.

- DESCRIPTION:
1. Reference No.: CB - 109; JHF - 024
 2. Requested By: Owner
 3. Proposed Change: Additional fiber cement panels on soffits and walls
 4. Reason for Change: To visually conceal mechanical/plumbing system lines

5. TOTAL ADD TO CONTRACT: \$9,851.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was.....	\$1,615,006.00
Net change by previously authorized Change Orders.....	\$171,112.00
The Contract amount prior to this Change Order was.....	\$1,786,118.00
The Contract amount will be increased by this Change Order in the amount of.....	\$9,851.00
The new Contract amount including this Change Order will be.....	\$1,795,969.00
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is.....	6/30/18

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

*2018 ACT
06/09*