



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 11
DATE: 2/12/2019

REFERENCE: Bid No.: 317049
P.O. No.: 20181529-00

PROJECT: Biogas Facility Construction

CONTRACTOR: Joe Daniels

DESCRIPTION:


1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: South service road rebuild.
4. Reason for Change: Additional work outside of contract. Required to rebuild south service road after ANR's pipeline installation.

5. TOTAL ADD TO CONTRACT: \$32,787.50

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$6,111,204.47
 Net change by previously authorized Change Orders \$10,367.08
 The Contract amount prior to this Change Order was \$6,121,571.55
 The Contract amount will be increased by this Change Order in the amount of \$32,787.50
 The new Contract amount including this Change Order will be \$6,154,359.05
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is July 1, 2019

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___