



1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 9

DATE: 04/09/14

REFERENCE: Bid No.: 313072

P.O. No.: 20140534

PROJECT: Alliant Energy Center Pavilions

CONTRACTOR: Miron Construction Co., Inc

DESCRIPTION:

1. CB No.: N/A
2. Requested By: Owner
3. Proposed Change: 1 line diagram revision (Reference SI 9)
4. Reason for Change: Electrical panel upgrade, improve equipment panel and switching for event electrical support

5. TOTAL ADD TO CONTRACT: **\$1,183.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$20,668,601.00
Net change by previously authorized Change Orders	(Le. 007, 219, 65) (\$5,997,839.00)
The Contract amount prior to this Change Order was	14,661,381.35 \$14,670,762.00
The Contract amount will be increased by this Change Order in the amount of	\$1,183.00
The new Contract amount including this Change Order will be	14,662,564.35 \$14,671,945.00
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	September 19, 2014

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

David G. Voss Jr., President

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____