

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 81  
DATE: 11/13/18

REFERENCE: Bid No.: 313083  
P.O. No.: 20151137

PROJECT: Dane County East Highway Garage & Salt Storage Facility

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 81
2. Requested By: Owner
3. Proposed Change: Deduct plantings scope of work for all three infiltration basins, which includes tilling of compost, planting of plugs and seed, and erosion control measures.
4. Reason for Change: Dane County will provide all plantings and landscape restoration.
5. TOTAL DEDUCT TO CONTRACT: (\$31,676.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$12,875,000.00  
 Net change by previously authorized Change Orders ..... (\$2,494,243.39)  
 The Contract amount prior to this Change Order was.....\$10,380,756.61  
 The Contract amount will be decreased by this Change Order in the amount of..... (\$31,676.00)  
 The new Contract amount including this Change Order will be.....\$10,349,080.61  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....1/1/17

Approvals:

Public Works & Transportation Committee

  
Controller's Division

  
Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_