

Charge Up Dane County: Phase 2 Tasks & Timelines

EV Advisory Commission

April 13, 2026




Dane County Office of
Energy & Climate Change

Kathy Kuntz, Director

Charge Up Has Two (2) Phases

- **Initial Design & NEPA/CE**
 - Identify and vet sites
 - Concept design and cost estimate
 - NEPA/CE paperwork
 - FHWA-WI approval of NEPA/CE
- **Final Design, Construction & O&M**
 - Final site design
 - RFP for construction team
 - Construction
 - Ongoing O&M for five years




0) Contract Amendment

- FHWA amendment to obligate construction dollars to OECC
- KL Engineering amendment to add final design and bidding tasks to contract
- The amendment will cover approved NEPA sites
 - Round 1 and 2 currently



1) Finalizing Design – KL Engineering

- Start with Concept Design
 - Includes cost estimate and utility match
- Do Draft Design
 - More detailed on-site measurements
 - Verify details with utilities
 - Update budget assumptions
 - Finalize easements
- Meet with site hosts to review Draft Design
 - Update Draft Design if changes required
- Finalize construction documents for RFP



2) Industry Discussions - OECC

- Industry input into RFP priorities via 1:1 discussions facilitated by OECC team
 - Best ways to achieve local priorities
 - Increase vendor understanding of our approach



3) Construction RFP(s) – Dane Co

- Construction RFP will include:
 - Construction
 - Equipment
 - Software
- May want to do a separate RFP for O&M services
 - Need more discussion on this
- *These are standard Dane County PW RFP processes*




4) Construction – KL & Construction Firm

- Schedule sites
- Construction
- Ribbon cutting



- *In parallel OECC works with site hosts to set rates, be ready for chargers to be operational*




5) Operations & Maintenance - OECC

- Tune ups at each site 2x annually
- On call repair services
- Site host support
- Full commissioning before the 5-year handoff to site hosts



6) Data Tracking & Reporting - OECC

- Site usage
- Up time and down time
- Verifying compliance




Thanks!

Kathy Kuntz

Kuntz.Kathryn@danecounty.gov

DaneClimateAction.org



Dane County Office of
Energy & Climate Change