



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	9/1/2023

PROJECT	NPO Human Services Parking Lot Reconstruction (Phase II)
ADDRESS	1202 Northport Dr, Madison, WI
PURCHASE ORDER #	20231767-01
BID / PROPOSAL #	323008
CONTRACTOR	Tri County Paving, Inc

DESCRIPTION:

1	REFERENCE #	Unit Price
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Encountered concrete pavement and poor subsurface soils
4	REASON FOR CHANGE	Unforeseen Conditions
5	TOTAL ADD TO CONTRACT	\$28,300.00

The original Contract amount was:	\$346,428.75
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$346,428.75
The Contract amount will be increased by this Change Order in the amount of:	\$28,300.00
The new Contract amount including this Change Order will be:	\$374,728.75
The Completion Date will be increased by:	3 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/4/2023

Signature Approvals:

Handwritten signature: H. Wayne Hummel TCP
Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT