

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 11  
**DATE:** 03/22/2018

**REFERENCE:** Bid No.: 317025  
P.O. No.: 20172017-00

**PROJECT:** Professional Engineering Services for Biogas Facility

**CONTRACTOR:** Cornerstone Environmental Group, LLC.

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: City of Madison - Plan Commission approval modifications.
4. Reason for Change: Additional Work beyond Contract. Required for City of Madison building permit.


**5. TOTAL ADD TO CONTRACT: \$9,400.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor


The original Contract amount was ..... \$286,224.00  
Net change by previously authorized Change Orders ..... \$129,000.00  
The Contract amount prior to this Change Order was..... \$415,224.00  
The Contract amount will be increased by this Change Order in the amount of ..... \$9,400.00  
The new Contract amount including this Change Order will be ..... \$424,624.00  
The Completion Date will be unchanged by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... November 16, 2018

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

  
\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT