

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 5  
**DATE:** 07/11/18

**REFERENCE:** Bid No.: 317028  
P.O. No.: 20180951

**PROJECT:** Schumacher Farm County Park Site Improvements

**CONTRACTOR:** Bauer & Raether Builders Inc.

**DESCRIPTION:**


1. Reference No.: BR-CO#5
2. Requested By: Contractor
3. Proposed Change: Trench and lay new conduit to sign, backfill and finish grade with new ground hand box.
4. Reason for Change: Private electric line not located by diggers hotline required repairs during driveway widening.

5. **TOTAL ADD TO CONTRACT:** \$2,329.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$647,046.00  
 Net change by previously authorized Change Orders .....\$20,486.00  
 The Contract amount prior to this Change Order was.....\$667,532.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$2,329.00  
 The new Contract amount including this Change Order will be.....\$669,861.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....9/15/18

**Approvals:**

_____	
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT

*2018 ACT  
103*