

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1

DATE: October 6, 2016

REFERENCE: Bid No.: 316022

P.O. No.: 20161824-00

PROJECT: Dane County Job Center Asphalt Removal and Replacement

CONTRACTOR: Payne & Dolan Inc.

DESCRIPTION:

1. Reference: N/A
2. Requested By: Owner
3. Proposed Change: Removal of unsuitable soils, replacement and compaction of granular fill material
4. Reason for Change: Necessary to provide stable base material prior to placement of new asphalt
5. **TOTAL ADD TO CONTRACT:** **\$175,000.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$220,000.00
Net change by previously authorized Change Orders.....\$0.00
The Contract amount prior to this Change Order was\$220,000.00
The Contract amount will be increased by this Change Order in the amount of\$175,000.00
The new Contract amount including this Change Order will be.....\$395,900.00
The Completion Date will be unchanged.....
The date of Substantial Completion as of the date of this Change Order therefore is October 22, 2016

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____