

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	07/25/19

PROJECT	Capital City Trail Ph. 2
ADDRESS	5603 Longford Terrace, Fitchburg WI
PURCHASE ORDER #	20191446-00
BID / PROPOSAL #	318062
CONTRACTOR	Janke General Contractor


DESCRIPTION:

1	REFERENCE #	
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Pavement "Type A" to be pulverized in-place. Original scope was to remove and replace "Type A". Change reduces base course material quantity by 1125 tons.
4	REASON FOR CHANGE	"Type A" pavement pulverize in-place deemed acceptable and reduces overall quantity of aggregate needed for the project.
5	TOTAL DEDUCT TO CONTRACT	\$17,150.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$543,811.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$543,811.00
The Contract amount will be decreased by this Change Order in the amount of:	\$17,150.00
The new Contract amount including this Change Order will be:	\$526,661.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/1/19

Signature Approvals:

 10/11/19
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___