

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 24  
**DATE:** 06/01/18

**REFERENCE:** Bid No.: 316048  
P.O. No.: 20180814-00

**PROJECT:** New Restroom Facility at Henry Vilas Zoo

**CONTRACTOR:** J.H. Findorff & Son, Inc.

**DESCRIPTION:**

1. Reference No.: JHF - 027
2. Requested By: Owner
3. Proposed Change: Extended sill metal flashing added at louvers
4. Reason for Change: Field flashing provision to coordinate with mechanical systems

5. **TOTAL ADD TO CONTRACT:** \$1,613.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$1,615,006.00
Net change by previously authorized Change Orders.....	\$180,963.00
The Contract amount prior to this Change Order was .....	\$1,795,969.00
The Contract amount will be increased by this Change Order in the amount of.....	\$1,613.00
The new Contract amount including this Change Order will be.....	\$1,797,582.00
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	6/30/18

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

*2018 ACT  
070*