

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 11/28/17

REFERENCE: Bid No.: 315027
P.O. No.: 20171496

PROJECT: Energy Savings Performance Contract

CONTRACTOR: H & H Energy Services, Inc.

DESCRIPTION:

1. Reference No.: COP 04
2. Requested By: Owner
3. Proposed Change: Add an extra ventilation air grille.
4. Reason for Change: Required to improve airflow for unit F-29.

5. TOTAL ADD TO CONTRACT: \$595.36

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$352,000.00
 Net change by previously authorized Change Orders \$945,030.13
 The Contract amount prior to this Change Order was \$1,297,030.13
 The Contract amount will be increased by this Change Order in the amount of \$595.36
 The new Contract amount including this Change Order will be \$1,297,625.49
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 6/1/17

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor

N/A

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____