



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 17  
**DATE:** 05/05/16

**REFERENCE:** Bid No.: 313083  
P.O. No.: 20151137

**PROJECT:** Construction of East Highway Garage

**CONTRACTOR:** Camosy Incorporated

**DESCRIPTION:**

1. Reference No.: COP 19
2. Requested By: County
3. Proposed Change: Provide additional conduit to provide data link to site.
4. Reason for Change: Connect data link to CCB.

**5. TOTAL ADD TO CONTRACT:** \$9,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$12,875,00.00  
 Net change by previously authorized Change Orders..... (\$3,193,713.52)  
 The Contract amount prior to this Change Order was .....\$9,681,286.48  
 The Contract amount will be increased by this Change Order in the amount of .....\$9,000.00  
 The new Contract amount including this Change Order will be.....\$9,690,286.48  
 The Completion Date will be increased by .....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....0 Days

**Approvals:**

|   |   |
|---|---|
| _____                                   | _____   |
| Public Works & Transportation Committee | Controller's Division                         |
| _____                                   | _____   |
| Contractor                              | Architect / Engineer (A/E)                    |
| _____                                   | _____   |
| Purchasing Division                     | Public Works, Highway & Transportation (PWHT) |

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_