

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 09/06/2018

REFERENCE: Bid No.: 317049
P.O. No.: 20181529-00

PROJECT: Biogas Facility Construction

CONTRACTOR: Joe Daniels

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional excavation, backfill, reinforcing steel, insulation, and substitute specified expansion joints with ethofoam and caulk at overhead door aprons.
4. Reason for Change: Additional Work outside of Contract. Required for ease of construction and maintenance.

5. TOTAL ADD TO CONTRACT: \$9,292.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$6,111,204.47
 Net change by previously authorized Change Orders\$0.00
 The Contract amount prior to this Change Order was.....\$6,111,204.47
 The Contract amount will be increased by this Change Order in the amount of\$9,292.00
 The new Contract amount including this Change Order will be.....\$6,120,496.47
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore isNovember 23, 2018

Approvals:

<p>_____</p> <p>Public Works & Transportation Committee</p> <p><i>[Signature]</i></p> <p>Contractor</p> <p>_____</p> <p>Purchasing Division</p>	<p><i>[Signature]</i></p> <p>Controller's Division</p> <p>_____</p> <p>Architect / Engineer (A/E)</p> <p>_____</p> <p>Public Works, Highway & Transportation (PWHT)</p>
---	---

Final Copy Distribution: Contractor Purchasing Department A/E PWHT

2018 MET
163