



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2

DATE: June 20, 2014

REFERENCE: Bid No.: 314006

P.O. No.: 20140716

PROJECT: Benchmark Monuments at Babcock, LaFollette, Tenney, and Stewart Lake Parks

CONTRACTOR: D’Onofrio, Kottke and Associates, Inc.

DESCRIPTION:

1. Reference: N/A
2. Requested By: Contractor
3. Proposed Change: Additional materials needed for benchmarks to be installed as required.
4. Reason for Change: Benchmark placement rods must be pounded down until they meet a pre-defined resistance pressure. A total of 147’ of extra rods were required beyond agreed upon amount for 8 different sites.

5. **TOTAL ADD TO CONTRACT:** **\$1470.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$5300.00
 Net change by previously authorized Change Orders.....\$1130.00
 The Contract amount prior to this Change Order was\$6430.00
 The Contract amount will be increased by this Change Order in the amount of\$1470.00
 The new Contract amount including this Change Order will be.....\$7900.00
 The Completion Date will be increased by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is May 16, 2014

Approvals:

Public Works & Transportation Committee

Controller’s Division

Contractor

N/A

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT