

CONTRACT CHANGE ORDER #16 FOR BIOFerm USA, Inc. FOR BIOGAS CLEANING  
EQUIPMENT FOR PIPELINE INJECTION (PHASE III)

The Department of Public Works, Highway and Transportation, Waste and Renewables,  
awarded a contract to BIOFerm USA, Inc. for Biogas Cleaning Equipment for Pipeline Injection  
(Phase III), 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) bid #316039

The following change is requested: Change Order #16 - Increase \$26,054.78 for additional flare  
equipment and programming that is required for system integration.

**NOW, THEREFORE, BE IT RESOLVED** that Change Order #16 for a total increase of  
\$26,054.78 be approved to the Contract for BIOFerm USA, Inc. for the above listed changes;  
and

**BE IT FINALLY RESOLVED** that the Department of Waste and Renewables be directed to  
ensure complete performance of the Change Order.